

Al Salam Bank Project Plan

Done
 To Done

Phase	Task	Duration	Done by	Done/ To Do
Front-end Implementation	1- Design User login/registration screens Project screens: (Admin/Client/Freelancer)	From 7-April-2025 To 21-April-2025	Maryam (Registration/Login/ Admin/Freelancer) Hasan (Client)	Done
Back-end Implementation	1- Set up the database (MongoDB) -Users tables -Project tables	From 22-April-2025 To 24-April-2025	Done By Both	Done
	2- Implementation Platform Pages: (Admin/Client/Freelancer-General) Maryam General Pages – -Sign Up / Graduate Sign Up: 25 April -Login Page: 25 April -Student Or Graduate: 25 April -Freelancers Profile: 27 April -Freelancers List: 27 April Freelancer pages – -Freelancer Home: 27 April -All Projects: 27 April -Saved Projects: 27 April -My applications: 28 April -My Profile: 28 April -Portfolio Popup / View Portfolio popup: 29 April -Profile Settings: 29 April -Submit a Project: 30 April -My Projects: 30 April -Freelancer Message: 1 May -Freelancer Notifications: 2 May	From 25-April-2025 To 13-May-2025	Maryam -General Pages -Freelancer Pages	In-progress

	Hasan ○ Client Pages – -Home / Browse Projects: 23 April -Post project / Project details / Edit: 24-25 April -Assigned Project / Details: 26 April -Submitted Project / Details: 27 April -Project Application: 28 April -Freelancer List: 29 April -Notifications: 2 May -Profile: 3 May -Analytics: 4 May ○ Admin Pages – -Analytics: 4 May -User's Page: 5 May -Profile: 6 May -Audit logs / Notification: 7-8 May		Hasan -Client Pages -Admin Pages	In-progress
Testing	1- Unit Testing (Front-end & Back-end)	From 11-May-2025 To 15-2025		To Do
	2- Functional Testing			To Do
	3- UAT with Students/Clients			To Do
	4- Bug Fixing and Improvements			To Do
	5- Documenting the Project Progress			To Do
Closing	1- Projects Exhibition	From 18-May-2025 To 23-May-2025		To Do
	2- Delivering the Final Platform Build to the client			To Do
	3- Conduct Final Presentation/Demo			